WG

Lower WILLAMETTE GROUP

June 14, 2013

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for May 2013

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN MAY 2013
e None.

Deliverables Approved by EPA

e None.

Deliverables Submitted to EPA and Other Actions

e On May 6, 2013, a conference call was held with EPA to discuss the status of EPA’s internal
Feasibility Study (FS) discussions and scheduling-focused FS meetings with the LWG.

e On May 7, 2013, a summary of the May 6, 2013 FS conference call was submitted to EPA.

e On May 8, 2013, the LWG provided EPA suggested edits to the EPA initial comments on the
Remedial Investigation Section 8 comments.

e On May 13, 2013, the LWG provided EPA proposed revisions to the Remedial Investigation (RI)
review process.

e On May 15, 2013, the LWG notified EPA that the LWG has reviewed the redline strike out RI
Section 8 provided in Elizabeth Allen’s May 14, 2013 email and the LWG does not have any
unresolved issues to raise to the Senior Managers for resolution.

e On May 16, 2013, a meeting was held with EPA to discuss the RI Section 5.
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On May 28, 2013, a conference call was held with EPA to discuss EPA’s requested modifications
to the Final Baseline Ecological Risk Assessment (BERA).

On May 28, 2013, the LWG provided EPA a categorization of EPA’s comments on the Final
BERA for discussion during the May 28 conference call.

On May 28, 2013, the LWG provided EPA a response to the May 17, 2013 Portland Harbor RI
process letter.

On May 29, 2013, a meeting was held with the LWG and EPA Ecological Risk Assessors to
revise the Final BERA.

On May 29, 2013, a redline strikeout version of the Final BERA that reflects the negotiated
changes reached during the May 29, 2013 meeting was provided to EPA for review.

On May 31, 2013, a conference call was held with EPA to discuss the RI Section 5.

Comments/Documents Provided by EPA

On May 2, 2013, EPA provided a corrected cover letter for the RI Section 8 comments.

On May 2, 2013, EPA provided confirmation that the resolution to the outstanding RI Section 3
and 4 issues outlined in Jim McKenna’s May 1, 2013 email was acceptable.

On May 13, 2013, EPA provided the LWG responses to the LWG-suggested edits to the EPA
initial comments on the RI Section 8 comments.

On May 13, 2013, EPA notified the LWG that EPA’s comments on the RI Section 7 would not be
provided to the LWG the week of May 13. The EPA Remedial Project Manager does not support
the LWG proposal to combine the review of the RI Sections 5, 6, and 7.

On May 14, 2013, EPA provided the LWG a revised version of the RI Section 8 text.

On May 15, 2013, EPA provided confirmation that EPA has no objections to the LWG’s proposal
to dispose of the 2012 smallmouth bass tissue samples.

On May 15, 2013, the EPA Remedial Project Manager provided the LWG a revised schedule for
revision of the RI.

On May 17, 2013, EPA Associate Director Lori Cohen provided the LWG an updated RI process
letter and updated schedule.

On May 20, 2013, EPA provided the LWG a corrected version of the May 15, 2013 EPA Portland
Harbor Remedial Investigation revision schedule.

On May 21, 2013, EPA provided the LWG an advance copy of the EPA requested modifications
to the Final BERA.

On May 22, 2013, EPA provided the LWG revised RI Section 5.1 and 5.2 text and tables 5.1-1
and 5.1-2 for review.
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¢ On May 29, 2013, EPA Director Richard Albright provided the LWG a letter providing an
extension of the deadline to invoke dispute resolution on EPA’s notice of assessment of stipulated
penalties until June 28, 2013.

e On May 30, 2013, EPA Director Richard Albright provided the LWG a corrected letter providing
the LWG an extension of the deadline to invoke dispute resolution on EPA’s notice of assessment
of stipulated penalties until June 28, 2013.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for June, July, August, and September 2013
includes the following:

e June 2013: EPA to provide determination whether the Final BERA is approvable. EPA will then
provide a schedule for the hard copy submittal.

e June 14, 2013: Redline strike-out comments expected from EPA on Section 7 of the Draft Final
RI.

e June 21, 2013: Redline strike-out comments expected from EPA on Section 9 of the Draft Final
RI.

e June 30, 2013: Target date for EPA to complete tasks one through ten on the FS comment themes
and process table.

e July 16, 2013: Redline strike-out comments expected from EPA on Section 5 of the Draft Final
RI.

e August 18, 2013: Redline strike-out comments expected from EPA on Section 6 of the Draft
Final RI.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
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and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS

Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

None

Notes:
! Bolded Deliverables are primary deliverables per Section XX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable! Deadline? Status/ Comments Target Date
Round 1
Compilation of November Submitted to EPA and DEQ 11/21/2007. Need
Information for Sources 2007 written response from DEQ and EPA that upland
Between RM 11 and sources are under investigation consistent with the
11.6 East Bank of Road to the ROD.
Portland Harbor
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with conditions on 12/8/2005
Addendum 6: Sampling 12/6/2005; a final QAPP addendum is required
of Benthic Invertebrate
Tissue
Final Round 2 QAPP TBD On 2/9/2006, the LWG submitted a response to
Addendum 6: Sampling EPA's comments on the 11/23/2005 version of the
of Benthic Invertebrate QAPP addendum. The LWG has not heard back
Tissue from EPA on that response. The LWG believes that
a final QAPP in not required. Need EPA agreement
that this final QAPP is not required.
Hydro/Sed Modeling
Phase 2 Hydrodynamic May 2009 Submitted 5/7/2009; EPA comments received

Re-calibration Report

7/22/2009

Groundwater Pathway

Draft Round 2
Groundwater Pathway
Assessment Sampling
and Analysis Plan

4/22/2005

Submitted 4/22/2005; EPA comments received
6/3/2005

Round 2 Groundwater
Pathway Assessment
Sampling and Analysis
Plan - Response to EPA
Comments

TBD

Outstanding issues to be addressed in GW
Appendix to Draft Rl Report.

Revised Round 2
Groundwater Pathway
Assessment Sampling
and Analysis Plan
(including Appendix A -
Site Summaries and
Appendix B - Pilot
Study Data Report)

TBD

Outstanding issues to be addressed in GW
Appendix to Draft Rl Report.

Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

4/29/2005

Submitted 4/29/2005; EPA comments received
6/10/2005
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Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date

Revised Round 2 FSP No longer The only seep determined to pose a potentially

for Sampling of needed complete exposure pathway is discharge from

Shoreline Seeps at Outfall 22B. The existing data from Outfall 22B

Human Use Beaches include the upland COls and meet the data quality
requirements for risk evaluation (Category 1/QA2).
Based on the Round 2 Report evaluations, no
additional seep data are needed. Therefore, this
FSP is no longer needed.

Revised Round 2 3/27/2006 Redline version submitted 3/27/2006; EPA needs to 4/28/2006

Groundwater Pathway provide final approval of this FSP. This revised FSP

Assessment SAP was prepared and submitted after the associated

Attachment 2: field work was completed.

Transition Zone Water

FSP

Revised Round 2 10/7/2005 Submitted 10/7/2005: Conditional approval of

Groundwater Pathway proposed changes to the QAPP addendum received

Assessment SAP from EPA on 9/30/2005. EPA needs to provide final

Attachment 3: approval of this QAPP. Approval to conduct

Supplement to QAPP sampling was provided by EPA on 9/30/2005.

Addendum 3

Revised Transition- 3/27/2006 Submitted 3/27/2006. EPA needs to provide final

Zone Water FSP approval of this FSP. Approval to conduct sampling

Addendum 1 was provided by EPA on 9/30/2005. This revised

Sampling Plans for FSP was prepared and submitted after the

ExxonMobil, Siltronic, associated field work was completed.

Gasco, and Arkema

Revised Transition- 3/27/2006 Submitted 3/27/2006. EPA needs to provide final

Zone Water FSP approval of this FSP. Approval to conduct sampling

Addendum 2 was provided by EPA on 10/13/2005. This revised
FSP was prepared and submitted after the
associated field work was completed.

Natural Attenuation

Step 2 Natural No longer

Attenuation Evaluation needed

Report

Tech Memos

Revised TRV Selection | 10/23/2004 | Submitted; EPA comments received 3/18/2005. On

™ 6/10/2005, EPA directed the LWG to submit the
final TRV Selection TM with the PRE. The final
TRV Selection TM was submitted as an appendix to
the 9/9/2005 PRE.
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Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date
Second Revision 1/7/2005 Submitted; EPA comments received 3/4/2005. On
Preliminary Risk 6/10/2005, EPA directed the LWG to submit the
Evaluation Approach final PRE approach TM with the PRE. The final
™ PRE Approach was submitted as an appendix to the
9/9/2005 PRE.
Comprehensive ERA 6/27/2004 Submitted; EPA comments received 10/1/2004
Approach TM
Revised TBD Ina 1/11/2006 meeting with EPA, the LWG
Comprehensive ERA proposed deleting this deliverable. The LWG has
Approach TM not heard back from EPA on this proposal. Need
EPA agreement that this deliverable is no longer
needed.
Process for Derivation 1/20/2005 Submitted; EPA comments received 6/30/2006; a 3/21/2005
of PRGs TM revised tech memo is not required.
Draft Approach to 3/3/2006 Submitted 3/3/2006; EPA comments received 5/2/2006
Determining 6/5/2006; revised tech memo required.
Background for the
Portland Harbor
Superfund Site
Revised Approach to 7/20/2006 The revised approach to determining background
Determining for the Portland Harbor Superfund Site will be
Background for the provided in the Draft Rl Report
Portland Harbor
Superfund Site
Process for Delineating The approach for Delineating the Extent of
the Extent of Contamination Upstream and Downstream of the
Contamination ISA will be provided in the Draft Rl Report
Upstream and
Downstream of the ISA
COPC Selection Interim | ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the LWG
Deliverable proposed deleting this deliverable. The LWG has
not heard back from EPA on this proposal. Need
EPA agreement that this deliverable is no longer
needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 Submitted 9/9/2005; EPA comments received 11/8/2005
Risk Evaluation (PRE) 4/28/2006, a revised PRE is not required
Round 2 Benthic 3/17/2006 Submitted 3/17/2006; EPA comments received 5/16/2006

Assessment
Interpretation Report

7/6/2006
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Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date

Food Web Modeling 11/4/2005 Submitted 11/4/2005; EPA comments received 1/3/2006
Report: Evaluating 3/10/2006
Trophic Trace and the
Arnot and Gobas
Models for Application
to the Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 Submitted 5/25/2006; directive EPA comments 7/9/2006
Water Screening Levels received 9/15/2006, and a correction to the xylene

AWQC on 9/27/06. Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA comments received Jan-08
Treatability Studies 2/15/08. A revised deliverable is not required; EPA

comments indicated that they should be addressed

in the FS.
Round 3B (FS) Side- September Submitted 5/18/2009
scan Sonar Data Report 2008
Treatment Technologies Early May | Submitted 6/5/2009; EPA comments received 7/6/2009
Screening Table 2009 7/9/2009
Screening of Disposal Mid May Submitted 6/18/2009; EPA comments received 7/2/2009
Facilities for the 2009 7/10/2009
Feasibility Study
Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals 2009
(PRGs)
Benthic Toxicity AOPCs | September | Submitted 9/07/2010
Check In Materials 2010

Treatment Technology
Evaluation Tools Memo

Submitted 03/15/2011; EPA comments received
4/27/2011

Draft Mitigation
Determination
Approach for Use in the
FS Tools Memo

Submitted 03/15/2011; EPA comments received
4/27/2011

Draft Feasibility Study
Costing Approach Tools
Memo

Submitted 03/15/2011; EPA comments received
4/27/2011
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Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date
Draft Identification of Submitted 03/16/2011; EPA comments received
"COCs" and 4/27/2011
Contaminant Mobility
Evaluation Criteria For
the Draft FS Tools
Memo
Dredging Water Quality Submitted 03/31/2011; EPA comments received
Evaluation Tools Memo 4/27/2011
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key Elements Submitted Materials 06/06/2011
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft 01/15/2012 | Submitted 01/16/2012 NA
Feasibility Study (FS)
Key Work Product
Draft Feasibility Study | 03/20/2012 | Submitted 03/20/2012 6/29/2012
(FS) - Electronic
Version For Early
EPA Team Review
Draft Feasibility Study | 03/30/2012 | Submitted 03/30/2012 6/29/2012
(FS) - Formal EPA initial comments received 12/18/2012.
Publically Accessible
Submittal
General Field/Data/RI1 Reporting
Validated Analytical 90 days
Results following
completion of
each
sampling
activity

Comprehensive Round 2/21/2007 Submitted 2/21/2007. EPA comments on Sections
2 Site Characterization 1-9 and Appendices A, B, C, D, F, and G received
Summary and Data 1/15/08; comments on Section 10 received 3/20/08;
Gaps Analysis Report comments on Section 11 received 5/16/08;

comments on Appendix E received 8/8/08. This

document was never intended to be revised or

approved by EPA; comments will be addressed in

the Draft Rl Report.
Draft Sediment Mobility | August 2009 | Submitted 8/11/2009 EPA comments

Testing Data Report

not anticipated
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Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date
Draft Baseline Early Submitted 9/2/2009 11/2/2009
Ecological Risk September | Preliminary EPA comments received 12/23/09.
Assessment Report 2009 EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Human Late Submitted 9/23/2009 11/23/2009
Health Risk September | Preliminary EPA comments received 12/23/09.
Assessment Report 2009 EPA comments received 07/16/2010.
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 EPA comments received 07/16/2010
Benthic Toxicity Mid Submitted 11/13/2009 01/13/2009
Reanalysis Technical November EPA benthic approach comments received
Memorandum 2009 09/27/2010.
Supporting Electronic November Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments received 7/2/2011
06/22/2012.
EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013
Human Health and July 2011 Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final Remedial 8/29/2011 Submitted 08/29/2011; 10/29/2011
Investigation Report EPA comments received on Section 1 and 2,
Appendices A and H 11/30/12
EPA comments received on Section 3 02/21/2013
EPA comments received on Section 4 03/19/2013
Final BHHRA 3/28/2013 Submitted: 02/11/2013 4/8/2013
EPA comments received 02/15/2013
EPA conditional approval received on 02/26/2013.
Final BHHRA posted and hardcopy submitted
03/25/13.
EPA provided final approval of the BHHRA on
04/03/13
Final BHHRA errata posted 04/12/13.
Final BERA 4/1/2013 Submitted: 04/01/2013 4/15/2013
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Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date
STORMWATER
Stormwater Loading 2/1/2009 Submitted 2/18/2009; EPA comments received
Check-in Materials 5/6/2009
Revised Stormwater April Submitted 04/30/2010; EPA comments received 6/30/2010
Loading Calculation 2010 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA comments received 3/31/2011
Loading Calculation 03/02/2011
Methods Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA comments received
Sampling Plan: 7/25/07. Superseded by the 11/5/2007 R3B
Sediment Sampling and Comprehensive Sediment & Bioassay Testing FSP.
Benthic Toxicity Testing
Upriver and Multnomah Submitted 5/25/2007; EPA comments received
Channel Sediment 10/11/07. Superseded by the 11/5/2007 R3B
Evaluation and Field Comprehensive Sediment & Bioassay Testing FSP.
Sampling Plan
Technical Approach
Draft Round 3B Surface Submitted 5/25/2007; EPA comments received
and Core Sediment FSP 8/9/07. Superseded by the 11/5/2007 R3B
Preliminary Technical Comprehensive Sediment & Bioassay Testing FSP.
Memorandum
Draft Round 3B Erosion | August 2007 | Submitted 8/29/07; EPA comments received
Core Sediment FSP 10/11/07. Superseded by the 11/5/2007 R3B
Technical Memorandum Comprehensive Sediment & Bioassay Testing FSP.
Round 3B QAPP November Submitted 12/17/2007. Need EPA approval of this
Addendum 10 for 2007 QAPP Addendum.
Sediment Sampling
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field
Report
FATE & TRANSPORT
Draft Chemical Fate & July 2007 Submitted 7/20/2007; EPA comments received
Transport Model 10/15/07. LWG response to comments submitted
Development and Data 1/8/2008.
Gaps ldentification
Report
F&T Surface Sediment December Submitted 12/10/2007; EPA comments received
FSP — Addendum to 3B 2007 1/2/08. 1/16/08 LWG agreed with EPA not to
Sediment FSP perform the sampling. Need EPA agreement that
this deliverable is no longer needed.
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Deliverable!

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009

CULTURAL RESOURCES

Draft Cultural Resource
Survey Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA
comments not
time-critical at
this point in the

project

BIOLOGICAL ASSESSMENT

Preliminary Draft Site-
Wide Biological
Assessment - Electronic
Version For Early EPA
Team Review

3/30/2012

Submitted 03/20/2012

6/29/2012

Preliminary Draft Site-
Wide Biological
Assessment - Formal
Publically Accessible
Submittal

3/30/2012

Submitted 03/30/2012

6/29/2012

Notes:

! Bolded Deliverables are primary deliverables per Section XX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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